Construction Start/Completion Schedule
Construction Estimate/Obligations/Expenditures

16-Apr-2015

Construction Ph | Appr Construction Construction

Start FY Ph 1l Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures

FY2013 10-Jan-2001 02-May-2013 * 01-Feb-2014 * NRCS 10 64 GIWW Bank Restoration of Critical $7,919,007.00 $7,919,005.00 $7,374,197.35
20-Jan-2010 Areas in Terrebonne

FY2013 21-Jan-2009 27-May-2013  * 24-Apr-2017 NRCS 18 0 Non-Rock Alternatives to Shoreline $4,705,689.00 $4,731,792.92 $3,662,369.14
21-Jan-2009 Protection Demo

FY2013 24-Apr-1997 01-Jun-2013 * 01-Oct-2014 * FWS 6 266 Lake Boudreaux Freshwater $12,493,289.00 $0.00 $0.00
28-Oct-2010 Introduction

FY2013 21-Jan-2009 01-Jun-2013  * 16-Jun-2016 NMFS 18 370 Grand Liard Marsh and Ridge $36,095,262.00  $32,031,425.08 $197,810.76
19-Jan-2012 Restoration

FY2013 25-Oct-2007 03-Jun-2013 * 03-Jun-2014 * NMFS 17 186 Bayou Dupont Ridge Creation & $35,077,416.00  $30,005,572.00 $24,182.74
19-Jan-2011 Marsh Restoration

FY2013 08-Feb-2006 01-Sep-2013  * 01-Sep-2014 * EPA 15 Venice Ponds Marsh Creation and $0.00 $0.00 $0.00
23-Jan-2013 Crevasses INACTIVE

FY2013 18-Oct-2006 01-Sep-2013  * 30-Aug-2014 * NRCS 16 Alligator bend Marsh Rest & $0.00 $0.00 $0.00

Shoreline Prot INACTIVE

FY2013 01-Oct-1993 02-Jan-2014 * 01-Aug-2014 * NRCS 3 West Pointe a la Hache Outfall $1,538,981.00 $0.00 $0.00

01-Jun-2013 Management DEAUTHORIZED
FY Total 886 $97,829,644.00  $74,687,795.00  $11,258,559.99
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FY2014 16-Jan-2002 A 15-Jan-2014 * 01-Oct-2014 * EPA 11 Ship Shoal: Whiskey West Flank $0.00 $0.00 $0.00
23-Jan-2013 * Restoration INACTIVE

FY2014 25-Oct-2007 A 01-Apr-2014 * 01-Apr-2014 * FWS 17 409 South Lake Lery Shoreline and $28,693,565.00  $25,542,679.50 $146,169.69
19-Jan-2012 A Marsh Restoration

FY2014 20-Jan-1999 A 01-Aug-2014 * FWS 8 331 Sabine Refuge Marsh Creation, $8,505,341.00 $4,262,792.50 $0.00
19-Jan-2011 A Cycles 4 &5

FY2014 28-Jan-2004 A 01-Sep-2014  * 30-Aug-2015 NRCS 13 Bayou Sale Shoreline Protection $0.00 $0.00 $0.00
29-Jan-2014 * DEAUTHORIZED

FY2014  25-Oct-2007 A 01-Sep-2014 * 30-Aug-2015 NRCS 17 203 West Pointe a la Hache Marsh $0.00 $0.00 $0.00
22-Jan-2014 * Creation

FY2014 21-Jan-2009 A 01-Sep-2014 * 01-Jul-2016 NRCS 18 233 Central Terrebonne Freshwater $0.00 $0.00 $0.00
22.Jan-2014 * Enhancement

FY2014 19-Jan-2011 A 01-Sep-2014 * 01-Sep-2018 NRCS 20 274 Kelso Bayou Marsh Creation $0.00 $0.00 $0.00
22-Jan-2014 *

FY2014 10-Jan-2001 A 01-Aug-2015 01-Feb-2016 EPA 10 941 Hydrologic Restoration & $0.00 $0.00 $0.00
22.Jan-2015 * Vegetative Planting in the Lac des

Allemands Swamp
FY Total 2,391 $37,198,906.00 $29,805,472.00 $146,169.69
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FY2015 07-Aug-2001 A 01-Feb-2015 * 01-Feb-2018 EPA 11 River Reintroduction into Maurepas $0.00 $0.00 $0.00
23-Jan-2013 * Swamp TRANSFER

FY2015 16-Jan-2002 A 01-Jun-2015 01-Mar-2016 FWS 11 414 South Grand Chenier Hydrologic $15,605,042.00 $0.00 $0.00
20-Jan-2014 * Restoration

FY2015 21-Jan-2009 A 01-Jun-2015 01-Jun-2017 EPA 18 Bertrandville Siphon $0.00 $0.00 $0.00
21-Jan-2015 * DEAUTHORIZED

FY2015 20-Jan-2010 A 01-Jun-2015 31-Oct-2016 FWS 19 452 Lost Lake Marsh Creation and $28,816,286.00 $0.00 $0.00
24-Jan-2013 A Hydrologic Restoration

FY2015 16-Jan-2002 A 01-Jul-2015 01-Nov-2015 NRCS 11 45 Grand Lake Shoreline Protection $6,242,031.00 $5,795,722.00 $0.00
15-Feb-2007 A

FY2015 20-Jan-2010 A 01-Jul-2015 01-Aug-2016 NRCS 19 279 Freshwater Bayou Marsh Creation $0.00 $0.00 $0.00
22-Jan-2014 *

FY2015 20-Jan-2010 A 01-Sep-2015 30-Aug-2016 NRCS 19 715 LaBranche East Marsh Creation $0.00 $0.00 $0.00
21-Jan-2015 *

FY2015 19-Jan-2012 A 01-Sep-2015 15-Oct-2016 NMFS 21 433 Oyster Bayou Marsh Restoration $0.00 $0.00 $0.00

FY2015 18-Oct-2006 A 01-Dec-2015 01-Jul-2017 NMFS 16 334 Madison Bay Marsh Creation and $0.00 $0.00 $0.00

Terracing
FY Total 2,672 $50,663,359.00 $5,795,722.00 $0.00
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FY2016 20-Jan-2010 A 01-Mar-2016 01-Jan-2017 NMFS 19 308 Chenier Ronquille Barrier Island $0.00 $0.00 $0.00
23-Jan-2017 Restoration
FY2016 10-Jan-2001 A 01-Apr-2016 15-Feb-2018 NMFS 10 256 Rockefeller Refuge Gulf Shoreline $0.00 $0.00 $0.00
Stabilization
FY2016 19-Jan-2012 A 01-Oct-2016 01-Jun-2017 FWS 21 407 Northwest Turtle Bay Marsh $0.00 $0.00 $0.00
11-Dec-2014 * Creation
FY Total 971 $0.00 $0.00 $0.00
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FY2017 18-Oct-2006 A 30-Jun-2017 10-Jul-2018 COE 16 Southwest LA Gulf Shoreline $0.00 $0.00 $0.00
20-Jan-2017 Nourish &Protect DEAUTHORIZED
FY2017 19-Jan-2012 A 01-Sep-2017 02-Sep-2018 NRCS 21 731 LaBranche Central Marsh Creation $0.00 $0.00 $0.00
21-Jan-2015 *
FY Total 731 $0.00 $0.00 $0.00
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Grand Total 7,651 $185,691,909.00 $110,288,989.00  $11,404,729.68
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